	0	名称	工期	开始	结束	前置任务	资源	9月 18-9月 24'17
1		基礎	16天	09/26/2017	10/17/2017			
2		抓取個股資訊(每月)	1 天	09/26/2017	09/26/2017			
3	<u> </u>	抓取個股收盤價	1 天	09/27/2017	09/27/2017			
4	□	excel程式碼設計	7天	09/28/2017	10/06/2017			
5	<u> </u>	製作圖表	7天	10/06/2017	10/16/2017			
6	<u> </u>	進階一	17天	10/16/2017	11/07/2017			
7	*	抓PE、PB、DIV	2天	10/16/2017	10/17/2017			
8	*	寫程式計算	6天	10/17/2017	10/24/2017			
9	*	劃出進階一圖表	6天	10/24/2017	10/31/2017			
10	-	判斷只用五線譜和參考PE、PB、DIV後的差異	6天	10/31/2017	11/07/2017			
11	-	進階二	17天?	10/16/2017	11/07/2017			
12	-	抓營收及盈餘	2天?	10/16/2017	10/17/2017			
13	-	寫程式計算	6天?	10/17/2017	10/24/2017			
14	130	劃出進階二圖表	6天?	10/24/2017	10/31/2017			
15	-	判斷只用五線譜和參考營收盈餘後的差異	6天?	10/31/2017	11/07/2017			



