	•	 名称	工期	开始	结束	前置任务	资源	9月 18-9月 24'17
1		一、基礎	16天	09/26/2017	10/17/2017			
2		1.1抓取個股資訊(每月)	1天	09/26/2017	09/26/2017			
3	□	1.2抓取個股收盤價	1 天	09/27/2017	09/27/2017			
4	□	1.3 excel程式碼設計	7 天	09/28/2017	10/06/2017			
5	□	1.4製作圖表	7 天	10/06/2017	10/16/2017			
6	□	二、進階一(組一)	17天	10/16/2017	11/07/2017			
7	□	2.1抓PE、PB、DIV	2天	10/16/2017	10/17/2017			
8	*	2.2寫程式計算	6天	10/17/2017	10/24/2017			
9	<u> </u>	2.3劃出進階一圖表	6天	10/24/2017	10/31/2017			
10	*	2.4判斷只用五線譜和參考PE、PB、DIV後的差異	6天	10/31/2017	11/07/2017			
11	-	三、進階二(組二)	17天?	10/16/2017	11/07/2017			
12	-	3.1抓營收及盈餘	2天?	10/16/2017	10/17/2017			
13	<u> </u>	3.2寫程式計算	6天?	10/17/2017	10/24/2017			
14	-	3.3劃出進階二圖表	6天?	10/24/2017	10/31/2017			
15	-	3.4判斷只用五線譜和參考營收盈餘後的差異	6天?	10/31/2017	11/07/2017			



